

READY

PHASE I
MAY 2013-OCT 2013



SET

PHASE II
OCT 2013-MAR 2014



GO

PHASE III
MAR 2014-NOV 2014



Activities

Outputs

	Engagement	Technical	Engagement	Technical	Engagement	Technical
Activities	<ul style="list-style-type: none"> -Identify Stakeholders & Groups -Listening Tour -Public Opinion Polls -2 Day Stakeholder/ PMT Workshop -Online Surveys -Communication Blitz -Video 	<ul style="list-style-type: none"> -Data Collection -Existing Conditions -Assessing Needs 	<ul style="list-style-type: none"> -Public Meeting -Stakeholder Committee -Website & Social Media -Technical Committee -Project Management Team 	<ul style="list-style-type: none"> -Transportation Assessment -Health Impact Assessment -Economic Impact Assessment -Potential Transportation Project Recommendations 	<ul style="list-style-type: none"> -Public Meeting -Stakeholder Committee -Project Management Team -Public Opinion Polls -Online Survey 	<ul style="list-style-type: none"> -Final Project Recommendations -Prioritization of Projects
Outputs	<ul style="list-style-type: none"> -Guiding Principles -Public Involvement Program 	<ul style="list-style-type: none"> -Existing Conditions Report -Needs Assessment Report 	<ul style="list-style-type: none"> -Goals, and Objectives 	<ul style="list-style-type: none"> -Preliminary Project Recommendations 	<ul style="list-style-type: none"> -Priorities 	<ul style="list-style-type: none"> -Recommendations Report -Final CTP Report -Human Services Transportation Plan



We are here



CTP Process